

~~SECRET~~  
~~SECURITY INFORMATION~~Document No. 023NO CHANGE in Class. ☐☐ DECLASSIFIED

Class. CHANGED TO: TS S (C)

DDA Memo, 4 Apr 77

Auth: DDA REG: 77/1723

Date: 23/01/78 By: ~~CONFIDENTIAL~~

27 May 1952

MEMORANDUM FOR: Assistant to the Director of Training

SUBJECT : Mobile Audio-Visual Devices Progress Report #4

1. On 23 May 1952  of Procurement,  O/Training, and myself met to discuss the second revised proposal to be submitted by

2.  submitted a written proposal for the unit, a copy of which is attached to this memorandum.

3. The total cost of the pilot model is \$887.18 greater than the estimate of 28 February 1952. On closer examination I determined that engineering labor seems to include more than the engineering involved in assembling the kit. The charge for the manual seems to have the same characteristics. Appendix C has a mathematical error which will affect the cost so that the reasonableness cannot be determined until the proposal is re-submitted by

4. After  left, I mentioned to  that the engineering cost was high in my estimation and that there was question in my mind as to  justification in including it in his proposal.

5.  felt we could get further explanation by checking with  was not available. We spoke to an associate,

6. We showed  the proposal. At first glance he felt as though it was satisfactory and reasonable. He said he would give us a letter to that effect.

7. I explained the proposal and what had transpired to  He concurred with my opinion that the engineering fee was high. We decided to see  of Procurement about this on Monday, 26 May.

Attachment

Training Methods Specialist/O/TR

~~CONFIDENTIAL~~